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OCTOBER 15, 1984 - 10:00 .A.M. CITY OF CALHOUN PRE-CONSTRUCTION CON
FERENCE, FOX SUBDIVISION SEWER PROJECT, CITY
HALL, CALHOUN, GEORGIA.

Those in attendance being John Sweit,ze.r, Sweitzer & Peoples, Inc.,
Engineers, Charles White, Sweitzer &- Peoples, Inc., Inspector, Joanie
Perry, Field Representative, Dept. of Community Affairs, Dean Reeves,
President and Mike Alderman, Vice President of Reeves Ditching and
Contracting Company , Jim Hobgood, City Supt. and Cathy Harrison,
City Clerk - Treasurer.

John Sweitzer stated the conference was being held primarily to
discuss labor, and labor requirements under the state block grant
program. He presented the signed contracts to the contractor and the
signed notice to proceed. He requested the company sign and return a
copy to the city. The contractor questioned the date of the notice,
October 8, 1984. Mr. Sweitzer stated the contract had been-reviewed
by the City Attorney and had been held up for a few days. He stated
the contract gave sufficient time for the work to be performed. The
contractor stated he did not want to be tied to getting equipment on
the job for October 15, or the next few days. He did state they
planned to begin moving into the area around November 1, 1984.

The schedule for processing draws was discussed. The contractor will
review the draw with the inspector at the end of each month; the draw
then wi 11 be forwarded to the Engineer at the fi rst of the month,
then forwarded to the city for approval and processing. The city
wi 11 submit a money request to DCA, and DCA wi 11 wi re to the city IS
bank of account (approximately a ten day process). Invoice will be
paid at this point. The contract calls for payment by the 20th, but
city will try to complete the process by the 15th if possible.

The City Superintendent, Jim Hobgood, stated there would be water and
gas lines in the area of construction, and gave the contractor names
and phone numbers of the people to contact to locate the lines and
etc.

Mr. Sweitzer reviewed the labor standards according to the block
grant manue1. He stated the wage rates from the Dept. of Labor was
in the contract. The contractor verified and stated the rates were
above those listed. The contractor verified ther.e would be weekly
payrolls, Wednesday to Wednesday. Mr. Sweitzer stated that all sub
contractors would be required to follow the same guidelines as the
contractor.

Mr. Sweitzer stated the contractor would need to file weekly payroll
reports with the City Clerk and would be required to post labor
posters as furnished by DCA. He stated the city, or the engineering
field inspector would be conducting employee interviews, one for each
classification, during the project. The overtime requirements, all
over 40 hours or allover 8 hours on a daily basis, whichever comes
first, was explained by Joanie Perry.

The contractor stated he had several items to discuss. Mr. Reeves
asked the extent of authority the inspector would have. Mr. Sweitzer
stated the contract covered this area, the inspector is an observer
and any questionable areas would be reported to the engineer for his
handling with the contractor. Mr. Sweitzer stated from a practical
standpoint Mr. White had been in construction for many years, was
extremely capable and would work with the contractor.

The contractor asked questions regarding compaction and the pavement
patching of the area. In summation, the compaction verification
suggested by the contractor was acceptable by the inspector, but both
parties retained the right to have a private lab test if the need
arose.

The current surface of the streets would be reviewed by the engineer
again and a possible change in the type of paving replacement at the
end of the job might be made.
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The city will request assistance from the county regarding a full
paving contract from DOT for Spring of 1985.

The contractor stated that according to a layout of the area, no
streets would be completely closed off, but will be re-routed. The
contractor wi 11 work with. the city and county to accomodate the
residents to the extent possible. The contractor will notify city
and county fire, police and emergency services regarding street
re-routing during the project.

The city was requested to obtain sewer sign ups, and stake the septic
tank areas ahead of the contractor.

The conference was adjourned at 11:25 A.M.

Respectfully submitted:
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(Mrs.) Cathy Harrison,
City Clerk - Treasurer


