
CITY OF CALHOUN
CALHOUN, GEORGIA

PRECONSTRUCTION CONFERENCE
FOX SUBDIVISION, PHASE II

OCTOBER 30, 1986 - 10: 00 A.M. PRECONSTRUCTION CONFERENCE HELD AT CITY HALL
ON NORTH WALL STREET WITH THE FOLLOWING PEOPLE IN
ATTENDANCE: JAMES HOBGOOD, CITY SUPERINTENDENT, JOHN
SWEITZER, ENGINEER, DAVID BARTON, INSPECTOR, D. WAYNE
SMITH, ENGINEER, JULIAN JAMES, GORDON COUNTY ROAD
SUPERINTENDENT, ARCHIE COLLINS, CONTRACTOR, JAMES N.
JENKINS, CONTRACTOR AND CATHY HARRISON, CITY CLERK 
TREASURER.

1. Engineer Sweitzer opened the meeting and introduced everyone.

2. Sweitzer stated the bonds should be in by October 31, 1986. The
contracts would then be approved by his firm and forwarded to the City
Attorney for review. Following review, the contracts would be signed
by the Mayor with a notice to proceed being signed immediately thereafter,
with an estimated starting time of November 17, 1986.

3. Sweitzer reviewed the chain of command. Engineering firm works for
the City, with the contractor working through the engineer, who reports
back to the City. Engineer will provide an inspector, (David Barton)
to be on the job day to day. Should an emergency arise, contractor
could contact the City if it is quicker than contact with the engineer.
Engineer will also assign an office person, (Wayne Smith) to handle
administrative work at Sweitzer and Peoples office.

4. Sweitzer and Hobgood informed the contractor the work would be done
on County right of ways, therefore the work would need to be coordinated
with City and County staff. The City will locate water lines in the
area, but contractor must contact the gas company, telephone company
and North Georgia Electric directly regarding location of lines, etc.

5. Sweitzer and Harrison informed the contractor the project is governed
by the Davis-Bacon regulations, therefore full weekly pay records must
be submitted to the City. The contractor must pay wages and the level
or above as prescribed by the State Labor Dept.

6. Sweitzer outlined draw down procedures. Prefer the inspector and
contractor work up and review quantities at the end or the first of
each month, pay request then submitted to Sweitzer office for approval,
then submitted to the City for approval and for payment, approximately
by the 20th of the month.

7. Sweitzer and Harrison informed the contractor that the City would be
required to do employee interviews on the job.

8. Sweitzer informed the contractor that he should be notified of any
sub-contractors and that they would be required to meet the same
insurance levels as the contractor and the same wage levels as the
contractor.

9. Contractor Collins stated he had made arrangements to lease a lot on
Circle Drive for storage and to set up the contractors trailer.

10. Contractor Collins discussed materials, with Wayne Smith agreeing to
review pipe specifications and reporting back to the contractor.

11. Engineer Sweitzer stated they would attempt to obtain easements in the
low area early in order for the work to be finished in these areas
before weather was too much of a delaying factor.
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12. Contractor Collins stated services would be installed to the property
line as they went by using temporary plugs. The tie ins to the septic
tank would be later. Sweitzer and Hobgood stated the contractor is
required to do only one tie up per housing unit, unless the septic
tank is under the house, in which case the contractor will be required
to get the line within 5 feet of the house. Contractor to eliminate
clean outs at the front of each property line unless necessary but to
put clean outs in the back with concrete pad.

13. Contractor to decide on bores or open cuts for connections according
to cost.

14. Engineer will determine compaction with observation and no. 4 rebarb.

15. Sweitzer, Hobgood and James stated no streets were to be closed off
completely, rerouting is necessary. The contractor will need to work
with the City and County to accomodate the residents to the extent
possible. The contractor is to notify the City, County Fire, Police
and emergency units if any re-routing is necessary.

16. Contractor to refrain from leaving open
they are to have barracades and signs.
the street overnight.

cuts at night, but when necessary
No machinery is to be left in

17. The conference was adjourned.

Respectfully submitted:

(Mrs.) Cathy Harrison,
City Clerk - Treasurer

-------

-~-<-----<-~--------------

-----~<

:~.~...l~~.~~:~,~~.,.~~7'::.~.---.~.,~.,,--'"-",..,......,~ ..'--~. ~.

}----- -~":...;.~-.:;,.;~----

----~-- ~<---<--------------


