
SEPTEMBER 3, ~992 ~o:oo A.M. CONSTRUCTION CONFERENCE
3MG WATER TANK - BOONE FORD
ROAD (ANTIOCH TANK) AND
WATER LINE EXTENSION
CONFERENCE ROOM
WEST LINE STREET

l
PRESENT:

ALSO:

JERRY CRAWFORD AND JOHN SWEITZER, SWEITZER
ENGINEERING
JOE GASKIN, RONNIE SUDDERTH, BRIAN A. FISHER,
JOHN A. FISHER, AND MARK LOCKWOOD, CONTRACTORS
AND SUBCONTRACTORS

KELLY CORNWELL, DIRECTOR UTILITIES/PUBLIC WORKS
CATHY HARRISON, CITY ADMINISTRATOR

~. John Sweitzer opened the meeting, followed by introductions.

2. Sweitzer stated Jerry Crawford would be the engineering
representative in the field. His primary role will be to make
sure that work is according to specifications. He will not be
in a decision making role in the field, that is the
contractor's role. He will merely be there to make sure the
work is performed according to the specifications.

3. The owner, City of calhoun, will be the ultimate decision
maker. The owner is responsible for obtaining permits for
erosion control, (permit was previously obtained and copies
were distributed to each one present) .

4. Sweitzer reminded the group that the proj ect will be funded by
Georgia Environmental Facilities Authority or (GEFA). GEFA
will send an inspector at least monthly. He will be concerned
about job safety, and he coordinates efforts with OSHA. He
will also be concerned with erosion control, traffic and
cleanup.

5. In reference to burning on the site, a permit will be required
and can be obtained through the forestry service.

6. The general contractor will be responsible for supervision of
subcontractors on earth work. General contractor stated that
while he and his men will not specifically be on the job
during the initial phases, however he will be available
through cellular phones, and no problem should arise which can
not be handled within a two hour time frame. Sweitzer
reminded the group that his firm will not get in the role of
being a decision maker between the subcontractors and general
contractors. This will primarily be the function of the
general contractor.

7. Lockwood with Pruett Construction asked if once clearing is
completed, will he and his company have three days to get in
and get pipe installed. The subcontractor for the ground work
stated that will work with the pipeline crew.

8. Jerry Crawford stated that once grading is finished, Advanced
Tank will need to continue with erosion control until the
project is complete. Cornwell made a statement that grassing
as soon as possible would aid in erosion control, as well as
other measures.

9. The subcontractor stated that once they have grading ready,
gassing should be in place by the time Advance Tank comes in
for their work.



10. Advance Tank stated they had received their notice to proceed
for September 10, 1992. The subcontractor will move in for
clearing on September 10 or 11.

11. Jerry Crawford will follow up on the road permit needed for
the pipeline.

12. Notice to proceed may be issued to Pruett Construction
Company, now in order for the 20 inch line to be installed, 16
inch line will wait on easements to be obtained as long as
consideration is given on the notice to proceed regarding
completion dates.

13. Cornwell will assist in obtaining an official waiver from the
County regarding open cuts to the road.

14. Discussion followed regarding schedule, schedule of values,
and draw schedule. Advance Tank had schedules prepared, and
copies were distributed to those present.

15. Sweitzer stated draws would be monthly and encouraged
contractors to pick an ending date at which time they will
review the work with Jerry crawford, and submit the pay
request to sweitzer for his review at which time he will
submit to the City for its review and forwarding to GEFA.
Since two contractors will be involved in this job, one on the
pipeline and one on the tank work, he suggested that pay
request be coordinated in order to assure that GEFA receives
a maximum of one draw request per month from the City.

16. Contractors and subcontractors were distributed additional
copies of the plans.

17. Following discussion of work hours, Sweitzer encouraged both
the pipeline crew and the tank contractor to submit any
changes in their work schedules which would call for weekend
work, and asked that they be notified in plenty of time in
order to have an inspector available for the job. The tank
company stated they would work four days a week, ten hour
days. The painting for the tank is extremely weather
intensive, and a schedule is not possible. Contractor will
work with the engineer regarding the time schedule when
necessary.

18. Harrison and the contractors discussed submission of payrolls
with invoices, and asked that each provide the name of an
office contact for any discrepancies that may be found.

19. In reference to the area being marked, Sweitzer explained that
the surveyor Freeman and Lambert, had staked the corners, and
bench marks are in the area. A copy of the plat will be
available. In reference to use of an old power line road for
immediate access to the area, Cornwell advised them to contact
Tim West of the Jasper, Georgia office with Inland Rome.
Sweitzer reminded the group that any pins which are knocked
down must be replaced.

20. In reference to the easements, Cornwell stated they were
standard easements with normal stipulations, gassing and land
back to its original shape required. He stated there may be
some trees in one area to take down.

21. Sweitzer reminded the group that coordination of the work,
erosion control problems and etc. are the items which create
calls from the pUblic to the elected officials, and asked for
everyone to work together in these matters.

22. Subcontractor stated he would be using Basic Concrete, a local
distributor, for their concrete needs. Crawford advised the
contractors to discuss with the suppliers regarding the size
of rip rap that was needed.
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23. Sweitzer reminded all contractors and subcontractors that
specification plans need to be on the job site.

24. Sweitzer reminded the contractors that they should post labor
posters and safety posters on the site, as these would be
checked by the GEFA inspector.

25. There was discussion regarding the new law pertaining to
interest on retainage with an effective date of July ~, ~992.

Harrison stated that she was not aware of the effective date
and that if cities were required to pay interest on retainage,
the City would meet the requirements of the law.

26. Meeting was adjourned.

Submitted:


