
NOVEMBER 1, 1994 1:30 P.M. D.O.T. MEETING
CITY COUNCIL CHAMBERS
226 SOUTH WALL STREET

PRESENT:

ALSO:

STAFF:

J. BEVERLY LANGFORD, DOT DIRECTOR; CHARLES
LAW, DISTRICT ENGINEER; WILLIAM H. MCVEY,
PRECONSTRUCTION ENGINEER; DAVID HUFF; JOHN D.
MEADOWS, III, MAYOR; THOMAS BOND, MAYOR PRO
TEM; JOHN SHELTON, COUNCILMAN; PAUL MCENTIRE,
COUNCILMAN

CLIFFORD FREE, JOEL OSTUW, AND JIMMY MATHEWS

LARRY VICKERY, ELECTRIC SUPERINTENDENT
CATHY HARRISON, CITY ADMINISTRATOR

1. Mayor Meadows opened the meeting and welcomed everyone who was
in attendance.

2. Mayor Meadows stated the number one item which he desired to
discuss was the status of U. S. Highway 41, North
reconstruction beginning at Line Street to the overpass.
Charles Law stated State funds had been allocated for the
project, that there was a revised concept which came about due
to the deletion of the one way pairs, and it was now listed as
widening and reconstruction, would be a four lane road with
raised medians of 20 ft., basically six inches in depth. He
stated a pUblic information meeting would be the next step
regarding the project. He stated the project had been moved
back, and was now scheduled in two phases, one being 1998 for
the section from Line Street to Highway 156, and from 156 to
the overpass would be for the year 2000. Mr. Law stated these
dates were set primarily from the group headed by John Lively,
who is the Director of Pre-Construction. The group reviewed
maps showing the construction area for the project.

3. William H. McVey reviewed proposed projects for the Calhoun,
Gordon County area. Mr. McVey stated the project for Highway
41, South which would be for four laning the road on existing
right-of-way from the 53/41 intersection to the Bartow County
line would be in the year 2000. He listed other projects as
follows:

a. A let date of 1996 for I-75/53 sight improvements;

b. A let date of 1996 for I-75/156 sight improvements (15
parcels);

c. Let date of 1996 for I-75/225 ramp improvements;

d. Let date of 1998 for I-75/136 sight improvements;

e. Let date of 1995 for I-75/0ostanaula Bridge improvements;

f. Let date of 1997 for improvements of the rest area on the
north end of Calhoun;

g. Let date of 1995 for rest area improvements South of
Calhoun for a sewer line to be installed from Georgia
North;

h. Let date of 1995 for rest area south of Calhoun for
parking;

i. Let date of 1997 for a rest area south of Calhoun for



upgrade of bathrooms;

j. Let date of 1999 for Highway 53 from W.C. Bryant Parkway
to Highway 41 for median improvements to coordinate those
with the eastern portion of Highway 53.

He also stated there are three miles of road improvements
which includes procurement of 80 parcels for Cash Road to
Highway 53 on Dews Pond Road. He also stated the city had an
approved project for an overpass for 1996, however,
preliminary studies showed that Hicks street and Maple street
could not handle an overpass. Mayor Meadows asked D.O.T. to
look at the possibility of an overpass at Metter street, which
would tie into curtis Parkway. Mr McVey agreed to review that
possibility and notify the City. Mr. McVey also stated a lane
from Union Grove to Highway 53 was in the long range plans for
around the year 2000. This completed a listing of D.O. T.
road work primarily in the City of Calhoun area.

4. Mayor Meadows preceded to review several proj ect with the
D.O.T. group:

a. Mayor Meadows asked about a possibility of lowering the
road bed on Piedmont in order to improve the road, and
also to improve the lack of road right-of-way in one
particular area which had been excavated by private
property owners. David Huff stated he had reviewed this,
but had considered a cut of six to ten feet at one
verticle curve, and had not considered going back as far
as the area at the County Courthouse. He stated that
even with a cut in the road bed at that particular area,
it would still require an expensive retaining wall in
that particular area. Mr. Huff stated the project had
been sent to Atlanta, and he would get back with the City
at the appropriate time when it had been reviewed.

b. Mayor Meadows stated Robertson Road, which could be
improved to the level of a City street could be used as
an alternate route for traffic coming out of the Walmart
area to Highway 41 to alleviate traffic on Highway 53.
He stated that present property owners had expressed a
willingness to deed the proper right-of-way for the City
if a project could be gotten at the state level to share
in the cost for base and paving. Mr. Huff stated the
road would need to be raised since it was in a wetlands
area, and had not been properly based, and had not been
a dedicated public street. Mayor Meadows stated this is
one area which had been previously discussed with Mr.
Shackleford.

c. Mayor Meadows stated the current owners of the Walmart
property had expressed a willingness to pay the materials
cost and to do highway improvements as required by D.O.T.
for a traffic signal to be installed, however, the city
had recently been notified that Walmart would be forced
to relocate an entrance drive for the west property
across Highway 53 from the Walmart property. Mr. Law
stated that he was not aware of that, and would need to
review with his department. Mayor Meadows and Larry
vickery reviewed the proposed project. Mr. Law explained
that D.O.T. did not normally do any permitting for
traffic signals connected with commercial enterprises,
and he stated their normal procedure is to provide
traffic signals at intersections. Mr. Law stated he
would review the latest development in this situation,
and would be back in touch with the City.

d. Mayor Meadows stated the State had spent a considerable
amount of funds in improvements on Highway 156 and Moss
Memorial Parkway, however, he stated truck traffic was
still having a problem after it left Moss Memorial
Parkway on River street in making the turn at River and



5.

Court. He stated he had met with several D.O.T.
officials, and the four property owners at the
intersection of River and Court to discuss the radius
needs in order to allow truck traffic to make the proper
turns. Mr. Law and Mr. McVey expressed a desire to
review the project, and get back to the City at a later
date.

e. Mayor Meadows stated the City had proposed a Barret Road
by-pass to May street which could possibly alleviate a
great deal of traffic from the County school system, and
divert it from the busy over crowded streets. David Huff
stated he had reviewed the proposed project with Kelly
Cornwell, and that he had sent it to Atlanta for review
at the Atlanta office. He stated he would report back
when the Atlanta office had reviewed the proposed
project.

f. councilman McEntire stated he would request D.O.T. to
review opening Reeves street into Highway 41. Following
discussion, Mr. Law and Mr. McVey stated they would
review the possibility of a right turn only with a
concrete median at the street to prevent left turns, and
would report back to the City at a later date.

There was no further discussion, and the meeting was
adjourned.

rrison, City Administrator




